Task	Status	Time
User Testing	Under Way	3 Days
Back-end Management of Feeds	Soon(™) Urgent	? Days
Preview of Posts in Feed	Under Development	.5 Days
Critical Stability Issues Solved	Under Development	1-2 Days
Redis Implementation	Undetermined	? Days
Supreme Commander Polishing	Necessary, but not yet scheduled	1 Week
Video Capturing	Undetermined	2 Days
Simple User Interaction(Reporting)	Under Way	.5 Days
Phone-Level Caching Improvements	Under Development	.5 Days
Git Hub	Under Development	2 Days
Upload Photo	Under Development	1 Day
Quest Presentation	Completed	---
Photo Editor	Completed	---
Login System	Completed	---
Upload Text	Completed	---
Fully Function App Camera	Completed	---
Show User Posts/Content	Completed	---
Search Posts	Under Development	1 Day
Plot Feeds on Map	Under Development/Research	5 Days

Key
Urgent
Required
Nicety/Polish Feature
Almost completed
Completed